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Abstract 

The Kenny Construction Company was hired on a consulting 
easis to prepare a detailed cost estimate for construction 
01 a 34 km tunnel to house a 3 TeV low-field VLHC Booster. 
Thelr report was submitted in the form of a non- 
competitive bid including all the backup material used in 
preparing the bid. This note summarizes our conclusions 
from their report. 

The VLHC (Very Large Hadron Collider) as presently conceived would be a 100 TeV (c.m. 
energy) accelerator whose two counter-rotating 50 TeV proton beams would originate 
from the Fermilab Main Injector at 150 GeV. An intermediate accelerator would be 
needed to “boost” the Main Injector beam energy before injecting it into the VLHC ring. 
We assume (somewhat arbitrarily) that this machine will have an energy of 3 TeV. It is 
this 3 TeV “Booster” that we discuss here. 

CosQ Reduc a the $fTeV - Balancina Comoo in nent We have been impressed with the 
complexity and the large $/ft cost of the high field magnets of the SSC and LHC. In these 
projects tunnel costs are not a major cost driver. The potential of lower field (2.0 T) 
superconducting magnets (super-ferric) with concomitant much lower costs/ft lead us 
to explore reductions in tunnel costs. The very favorable north eastern Illinois geology 
with the already extensive local tunneling experience further encouraged us in this 
direction. 

We wish to emphasize that the cost estlmate and tunneling 
technology we describe here reflect today’s state of the art conventional 
tunneling technology. It -is what we would expect today from a competent 
contractor. 

In the last few decades there have been gradual improvements in tunneling 
technologies which resulted in reduced cost/ft of tunnel. We expect these improvements 
to continue so that at the time of construction the costs will be further reduced. While 
the cost for the Booster tunnel that we present here may be acceptable, the extrapolated 
cost for the much longer VlHC tunnel is sufficiently largi that it may preclude its 
funding, We indicate future paths of development. 

Rooster Confiauration The Booster layout, shown in Figure 1. has a 34 km (21.1 miles) 
circumference. It can be approximated by two 15.2 km radius semi-circles connected 
with two 1.8 km straight sections. This layout is based on using 2.0 T magnets to bend 
the proton beams. The tunnel is bored through the Galena-Platteville dolomite rock 



formation at an elevation of 97.5 m (320 ft) above mean sea level (msl). At the 
Fermilab site, this is about 128 m (421 ft) below the ground surface. 

Main 

1.8 km straight section 

1.8 km straight section 

Approximate Dimensions 

Figure 1 Booster Configuration 

It is much easier to bend a 150 GeV beam for injection into the 3 TeV Booster 
than to bend a 3 TeV beam for injection into the VLHC. For that reason we choose to build 
the 3 TeV machine near the same depth and in the same rock formation as we wi I I 
propose for the VLHC. 

Beam is extracted from the Main Injector (located at elevation 741 ft msl) in 
two places. The first extraction is from the Ml-62 region into a 2.5 km transfer line 
sloping downward at 2.9” to become the clockwise rotating beam in the Booster. 
Similarly beam is extracted from the MI-40 region into a 3.1 km transfer line sloping 
at 2.4” to become the counter-clockwise rotating beam. 

After acceleration to 3 TeV in the Booster, beam is directed into the 50 TeV per 
beam VLHC located at a similar depth. The VLHC and its injection lines are not shown in 
the Figure 1. This layout also allows for the possibility of the two beams to be brought 
into collision in the Booster. 

The layout, while not reflecting in detail the eventual accelerator to be built, 
provides us with a useful basis for understanding the various components in the cost of 
the tunnel. An example would be the two 1.8. km straight sections. As the accelerator 
design evolves, these may very well be shortened. Having the detailed unit costs in hand 
allows us to measure the resulting savings 
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The Booster configuration shown in Figure 1 is representative of many possible 
configurations. When this project reaches a stage where construction is seriously 
contemplated, the final configuration would require input and approval from all 
potentially effected constituencies. 

Geoloaical Setting The northern Illinois geology is characterized by surface deposits 
composed of a series of glacial tills. Below these deposits is bedrock consisting of 
sedimentary layers deposited when the area was a vast inland sea. Recent seismic 
measurements [3] indicate very low background seismic activity. The Metropolitan 
Water Reclamation District of Greater Chicago [4] has constructed about a hundred miles 
of rock tunnels in these sedimentary dolomite layers for water conveyance projects. It is 
in one of these seismicly stable layers that we propose to site the 3 TeV Booster. 

Figure 2 shows the geological units plotted along with the elevation of the 
circumference of the Booster ring (“lampshade”). Note that the proposed tunnel lies 
entirely in the Galena-Platteville strata. For simplicity we chose a horizontal ring. A 
slightly tilted ring would aid water drainage. Extensive use has been made of the 
geotechnical studies[l] done for the Illinois SSC proposal[2]. This report[l] includes 
most of the needed geological information. 

Location on Ring Km 

Glacial Deposits 

~ Silurian Dolomite 

Maquoketa Shale 

Galena-Platteville Dolomite 

Ancell Group - St. Peter Sandstone 

Figure 2 Geology of Booster region 
The dotted line indicates the Booster tunnel elevation 



. . . Tunnel Soecrftcatrons We have consulted with the Kenny Construction Company of 
Wheeling Illinois in estimating the cost of the tunnel for this machine. This company has 
extensive experience constructing tunnels in similar rock strata in the Chicago area. The 
Kenny estimate was compiled from a detailed working knowledge of the component costs 
(materials, labor, etc.) and provided us with valuable insights into the methodology of 
cost and scheduling of a tunnel construction project. A set of tunnel specifications was 
compiled (shown in Appendix 1 ), presented to Kenny, and served as the basis of the 
estimate. 

These specifications include the 3 TeV Booster tunnel as well as the connecting 
tunnels to the existing Main Injector. The transfer line tunnels make the transition from 
the surficiaf glacial materials to the dolomitic bedrock thus requiring tunneling in both 
hard and soft media. 

In drder to minimize the tunnel cost, the contractor was allowed to adjust the 
tunnel diameter. Any size 10 ft or greater was acceptable (12 ft was selected). 

A flat 7 ft wide floor (invert) was specified. The invert may contain ducting for 
drains, utilities, etc. as shown in Figure 3. 

Figure 3 
Tunnel cross section 

The specifications call -for tunnels with water infiltration rates of less than 5 0 
gallons per minute (gpm) per mile. Note that we did not specify a concrete lined tunnel. 
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Local grouting and rock bolting would be provided as needed by the contractor. In 
general, it is not expected to be needed for support of the ceiling rock in the tunnel. 

Four tunnel access shafts of at least 20 ft in diameter were required (20 ft was 
selected). Any additional shafts needed .for construction and/or safety purposes were to 
be specified. 

Other Considerations Land acquisition costs, which include both underground and surface 
rights, are intentionally not considered in this document. Clearly, one would attempt to 
minimize these community intrusions as much as possible. It was assumed that 
maximum use would be made of the existing Fermilab site. 

Our specifications do not call for any dehumidification. The ambient tunnel 
temperature will be about 55” F and condensation will occur on the walls if warm humid 
air, typical of Illinois summers, is introduced. An open question is the level of 
dehumidifiqetion that will be needed and its cost. 

KY A tunnel diameter of 12 feet was chosen by Kenny as the 
most oost effective size. The tunnel cost per ft is insensitive to the diameter within a 
range of about 12-l 4 ft. Here one balances the reduced cost and higher rate of rock 
excavation using a smaller tunnel with the spatial constraints of transporting the spoils 
to the surface. The proposed tunnel excavation uses two tunnel boring machines (TBMs) 
for mining and long conveyor belts (about 5 miles) for the removal of spoils. 

The four major shafts required by the specifications in Appendix 1 were 
augmented by Kenny by 20 additional emergency ingress/egress/utility shafts of about 6 
ft in diameter. These shafts are spaced approximately one mile apart as has been done in 
the Chicago tunnels. They could be filled after the construction was completed. 

I Cons&Won Cost Suw Table 1 shows the Kenny cost summary. Note that this cost 
includes both the 3 TeV Booster tunnel and the two connecting tunnels from the Main 
Injector. 

A few descriptive words are in order to help understand Table 1. It is important 
to realize that the accounting differs from that of a typical Fermilab construction 
project but does include all the relevant costs, Indirect costs include salaries for project 
manager, engineering, technical, and office support staff as well as the resources needad 
(office space, supplies, cars, etc.) to allow them function effectively. Direct costs 
include labor costs (including fringe benefits) for construction crews, construction 
related supplies and equipment including the costs for the two tunnel boring machines. 
Each cost item is separately broken down into the labor snd other cost components and 
summarized in the last column. Note that labor costs represent about one half the total 
project cost. 

Equipment costs are based on the new purchase price minus the estimated salvage 
value at the time of job completion. Kenny’s estimate includes loadout of the muck at the 
site but not muck disposal costs. Some of the dolomite from the Galena-Platteville layer 
haa potential resale value. Some or all of the disposal costs may be offset by sale of the 
dolomite. The extent that this is possible will depend on the market at the time that the 
tunnel is constructed. 

Typical contractor profits are expected to be lo-20% of the total project cost. In 
the item listed as Profit in Table 1 by Kenny, administrative costs including salaries 
that are not directly associated with the project are also included. 
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Fermi VLHC Booster Tunnel Cost Summary 
Kenny Estimate Sept. 1997 

lndlrect Costs 
Gen. 8 Admln 
Off Ice Eipenses 
Ins. & Taxes 
Plant (I Equlp. 

Total Labor Equip. Operatlon Perrn. Materials Supplles Subcontracts Total 

8,174,313 

1665.823 412,766 

966,350 
4.136.900 
4,548,426 

8,174.313 
I .212,950 
4,136,900 

11,339.647 

Total Indirect Costs 9.846,156 412,786 

663,980 

663.960 $651.676 

246.600 

4,048,632 

4,295.232 24,663,610 

Direct Costs 
Shaft Ext. Overburden 
Shaft Ext. Rock 
Shaft Lining 
Tunnel Excavation-Ring 

Shafls, Starter EL Tail Tunnel 
TBM Tunnel Excavation 
Cont. Line Starter & Tail Tunnels 

Tunnel Excavation-Slopes 
Shatt Excavations 
Shatt Closure & Backfill 
Sottground Tunnel Ext. 
Mixed Face Drill 8 Shoot 
Concrete Lining 
TBM Excavation Rock 

Tunnel Invert Llnlng 
Tunnel Groutlng 

627.973 80,747 147,750 387.520 28.187 
2,726.251 415,246 614,465 114.182 397,152 
1.390.033 140,766 198,860 918,100 88,584 

126,610 
118,880 

1.398.787 
4,386,176 
2,745,143 

2.217,280 251.440 
24,042.649 2,461,234 

645.506 71,191 
20,244.412 

968,600 248,828 
275,650 3,746,390 
253,670 30.696 

4,504.370 
3,463.068 

6,190,524 
54,234.203 

1.001,073 

646.419 77,169 
197.019 19,339 
764,554 58,239 

1553.045 186.791 
1.034.017 102.767 
4.103654 427,362 
4.471.030 336.746 

13.771,?63 401,406 

2.765.256 
345,010 
367,000 

78.152 201.100 
96.063 16.515 

364,642 98,367 
200,304 171.364 
747,399 162,626 

37,888 689.854 
3,449,911 489,679 

444,675 715.352 

63,200 

138.310 
59,060 

476.115 

1,066,040 
328.956 

1.424.lt2 
2.250,684 
2,066,809 
6n500.323 
9,095,170 

15,700,218 

Total Direct Costs 58,204,02t 1,932,439 24.602.747 8.416,784 7,104,714 6.950,413 112,388,118 

TOTAL COST 66.641.157 $445,225 25.346.727 6416,704 16,756.390 13.245.645 137,251,928 

PROFIT 30,000,000 

FINAL BID 167,251,928 

Table 1 
Kenny cost summary in $ 
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From Table 1 and the backup material one can separate out the cost of the injector 
ramps. Without the injector ramps the unit cost of the 34 km ring is $4066/m 
($1240/ft) including the invert. The elimination of the tunnel invert reduces these 
costs to $3685/m ($1123/ft). 

Construction A nominal construction start date was chosen as l/5/98. Prices 
of supplies and labor costs are current as of that date. The estimated construction time is 
just over three and one half years. No incentives was given for earlier completion, nor 
were any delays included because of funding limitations. 

The first year of construction is devoted to sinking the shafts, lining them with 
concrete, and setting up the two 12 ft diameter TBMs. A 5 mile long conveyor belt for 
muck removal is set up for each TBM. Near the end of the first year, the TBMs will start 
full mining operations. After completion of approximately l/4 of the tunnel by each 
TBM, the conveyor belt for each machfne will be repositioned to complete the ring tunnel 
in about August of 2000. The TBMs wiil then be used for the injector tunnels. The 
estimated completion date is 8/8/01. 

Comm9nts on cost The total cost of such a project reflects not only the cost of the major 
capitat equipment (each of the two TBMs cost $4.OM) but the cost of the muck removal 
conveyor be& grouting equipment, etc. bring the total equipment cost to about $20M. 
The cost estimate of manpower, shafts, starter tunnels, grouting, safety considerations, 
etc. all make important contributions to the items in Table 1. 

Cost reduction or better performance of one item may not directly translate into 
a cost reduction or better performance of the entire project. This is illustrated by the 
balance that is needed in the performance of the TBM and the muck removal apparatus. 

Follow UD Questions to Kennv Construction Company, After the Kenny’s cost estimates 
were studied a number of questions were put to them. 

What are the costs associated with the installation of the 2 0 
emergency ingress/egress/utiIlty shafts and what are the operational and 
safety implications. 3 The cost of each shaft was estimated to be $234K and while 2 0 
was thought to be optimal in terms of safety, t 0 shafts were considered a minimum to 
insure safety. However, the elimination of the shafts would have other cost impacts. 
About one half of the potential $2.34M saving would be needed for additionat survey, 
ventilation and concrete conveyance equipment. Potential savings, also scaling profit but 
not inciuding slower concrete production would only be about $1.3M. 

If we were to require working with only two (not four) major 
shafts, how would this impact costs? The cost of two major shafts ($4.27M) 
would be eliminated. However additional conveyor belt structures and additional salaries 
for crew travel time (with fringe benefits} would increase by about $l.l6M. There are 
other unquantifiable items such as the potentially increased failure rate for a horizontal 
conveyor to operate on a continuous curve for ten miles, inefficiencies of delivering men 
and supplies to 10 mile headings, and the decreased productivity of concrete operations. 

How much would the cost increase if we required a full slip 
concrete lining? The addition of a monolithic lining bringing the tunnel diameter to 
10 ft (1 ft of concrete added) would increase the cost about $360/linear ft. However, 
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grouting costs would also be reduced so the net increase would only be about 
$300/linear ft. From their previous experience, this would reduce the water inflow 
from 50 to 10 gpm/mile. 

Can you estimate the effect on your cost estimate of a TBM increase 
in advance rate of 10% ? They estimate that there would be a savings of $1.36M 
for a 10% increase in TBM advance rate. 

The VU-IC Ring and Future Directions The VLHC will certainly place much more 
stringent demands for greater cost containment and Improved efficiency. We must 
explore both incremental advances in the present technologies and newer less 
conventional options. 

Any increase in conventional TBM performance will be of benefit. Better cutter 
heads and t+ter head placement optimized for local rock should be encouraged and w i II 
continue to. be pushed by local contractors. This has been an ongoing program in the 
Chicago area as TBMs have been working in similar dolomite layers for over 25 years. 

New conveyor belt materials (Kevlar) and other advances have seen conveyors 
replacing mine cars for muck removal in most tunnels over the last ten years. 
Certainly, technology which improves the length and reliability of conveyor belts and 
motors is needed. 

Smaller diameter tunnels offer the potential of cost saving since less material 
need be removed and equipment costs are lower. A limitation here has been on the ability 
of the muck removal equipment and people to work effectively in a small tunnel. 
Presently smaller tunnels are not as cheap because of the muck removal costs and the 
safety of the crew working near the operating conveyor systems. We need to develop a 
better model for the installation and operational procedures of the VLliC to understand 
how a smaller tunnel might effect these costs. 

Better computer control of tunneling operations wilt continue to improve 
productivity and safety. Included are monitoring of TBM performance, maintenance snd 
control of long conveyor belts. Any reduction of labor to check internal operation of 
equipment as well as early warning of malfunction is of import. Items which effect not 
only production but also safety are particularly important. 

New technology using pneumatic capsules to carry muck have been used in Japan. 
These offer the possibility of transporting the muck long distances with a high degree of 
automation and improved safety. 

Technology which allows tunneling to be done remotely, thus reducing the labor 
costs is very attractive. By reducing the number of people underground one not only 
increases the safety of the operation but also reduces the labor costs. More automated 
tunneling equipment and muck removal will be explored. Efforts within the mining 
industry to automate their operations appear to lead the way in these developments. 
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Tunnel Specifications for the Fermilab 3 TeV Booster 

July 11, 1997 

1. The oval accelerator tunnel is 34 km in length and is located as shown on the 

attached diagram. This tunnel is to be bored through the Gaiena-Platteviffe dolomite 

at an elevation of 320 feet above mean sea level (msf). This sitting should be 

considered approximate. 
2. The minimum acceptable tunnel diameter is 10 feet: any diameter larger than 

this will be satisfactory. 

3. A total of four access shafts adequate for human access and tunnel evacuation will 

be provided. Two of these should be in the straight sections (i.e. one shaft in each of 

the four quadrants). The shafts should have a diameter of at least 20 feet. The shaft 
locations are somewhat flexible such as to minimize surface disruption. 

4. The water inflow shalf not exceed 50 gpm per mile. The tunnels will be grouted as 
necessary to meet this specification. A pumping facility adequate for the water 
inflow should be considered as part of these specifications. 

5. With the exception of such grouting, the tunnel interior will not be finished. A 7 

foot floor, or invert, will be constructed at the bottom of the tunnel. There will be 

the facility for utility (power, controls, drains) distribution within the invert. The 

floor will be smooth enough to allow material handling and vehicular traffic. 

6. Ramps for beam transfer lines as indicated on the diagram will be 3 km in length. 
They connect the Main fnjector (714 feet msf) to the 3 TeV Booster and have a slope 

of about 4%. Their specifications as to diameter, water inflow, . . are the same as for 
the main tunnel. As indicated, ail access points to these lines are on the Fermiiab 

site. 
7. Property Issues. As much as possible surface work should be on the Fermiiab site. 

An estimate should be made of all surface land needed off of the Fermilab site. 

8. Spoils disposal should be addressed and costs provided. 

9. Special construction needs. Any other construction needs, (additional shafts, 

storage areas, etc.) should be noted and costed. 

10. A construction schedule should be included. 

9 



‘R. Bauer is an engineering geologist with the Illinois State Geological Survey 

“P. J. Conroy is a geological engineer with extensive experience on Chicago area tunnels. 
He is an independent consultant. 
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